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Timeline Plans for Coordination
Outside Federal Agencies

Comments

2003 Operations 2003 operations implemented Fall operations
are concluded.

IT/TMT.  At the request of the 
Montana Governor’s office, also
held executive session on the
potential for early termination of
summer spill and reduction in the
drafting of Montana reservoirs.  

POC = Anderson

FY04 Budget Each agency is working through
its own process to secure funding
for BiOp/All-H implementation.

Ongoing Federal Caucus will schedule a
cross-cut budget briefing in March
2004 to discuss FY04 enacted
budgets and the President’s
proposed budget for FY05.

N/A

FY04-08
Implementation

Plan (IP)

Plan developed. Plan posted on
the Federal
Caucus website 
salmonrecovery.
gov on Nov. 17,
2003

Co-manager comments, solicited
by e-mail on July 2, 2003, were
incorporated into the plan.

POC = Bodi

 

NOAA’s
findings on

FY04 IP

NOAA is preparing its findings
on the FY04 implementation plan

Due 45 days
following
finalization of
the IP.

None POC = Toole

Since the criteria for this and the two
earlier evaluations were the requirements
of Appendix F and were largely related to
the 2003 check-in, there are no
specifically defined expectations for
many RPA actions beyond the 2003
check-in.  Therefore, this report will
combine a review of continuing RPA
action implementation with a transition to
more of a focus on individual ESUs,
performance standards and
subbasin/recovery planning guidance in
future annual evaluations.
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2003 Action
Agency

cumulative
progress report

for check-in

The report was completed on
Sept 29, 2003, and attached to
the October 1 status report.

Released on
9/29/2003

NOAA solicited comments in an
October 10, 2003 letter to co-
managers and held a meeting at
CBFWA on Nov 25, 2003, to
discuss states’ and tribes’ views of
progress report

Notice of Nov 25th meeting was
sent to CBFWA members,
including states and tribes party to
the litigation.

POC = Fodrea

See section 9.5.2.2 in the 2000 FCRPS
BiOp for a more complete description.

NOAA
evaluation of
2003 check-in

report

Prepare evaluation as described
in the opinion

NOAA
Fisheries’
evaluation was
released on
December 23,
2003

NOAA considered comments on
the action agency report that were
received during preparation of its
evaluation report.

POC = Brown/Walton

See BiOp Section 9.5.2.3 for a more
complete description.

FY03 Action
Agency Detailed
Progress Report

Detailed reporting of FY03
operations and funding activities.

Release by May
2004

None POC = Bodi
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2004 Operations Implementing the BiOp.  The
Water Management Plan (WMP)
was developed with full
consideration of the Northwest
Power and Conservation
Council’s mainstem amendment
and may result in additional
research on spill or reservoir
operations

2004 WMP
completed Oct.
22, 2003

2003/2004
Fall/Winter
update
completed Dec
6, 2003

2004
Spring/Summer
update is draft
(due Apr)

IT/TMT will continue to be the
focus on Federal operational
decisions.  The Federal agencies
are currently working with both
CBFWA and the NPCC to refine
and further develop the research
objectives included in the
mainstem amendment for
inclusion in the Water
Management Plan

Completed WMPs can be viewed
at
http://www.nwd-
wc.usace.mil/tmt/documents/wmp

POC = Anderson


